
AGENCY REQUEST FOR 

A/E SELECTION COMMITTEE ACTION 

October 2013 

 

AGENCY:  Department of Natural Resources  

 

DNR Contact:  Glen Clickner, 608.267.4585/glen.clickner@wisconsin.gov 

 

LOCATION: Construct New Public Entrance and Visitors Station (PEVS) at Lake Wissota State Park – 

Chippewa Falls, Chippewa County 

 

PROJECT REQUEST: Select an A/E consulting firm to assist in developing Preliminary design 

documents and a design report for State Building Commission authorization.  The A/E fees will be 

funded with Agency Cash. 

 

PROJECT NUMBER: 13I2A 

 

PROJECT DESCRIPTION: 
The purpose of this project is to: 

1) Construct a new 2,500 GSF PEVS; 

2) Reconstruct the road servicing the PEVS;  

3) Construct a visitor parking area at the PEVS with 10 pull-through stalls to accommodate vehicles 

with a tow unit (boat or trailer) or large recreational vehicles; and,   

4) Remove the existing PEVS and associated asphalt roads and lots which will not be used in 

conjunction with the new PEVS.   

 

JUSTIFICATION: 
The PEVS project at Lake Wissota State Park will improve service to the public and is necessary to meet the 

business needs of customers and staff.  The life span of this structure is likely to be 50 or more years. In 

2009, the family campground expansion was completed, adding 56 new campsites, of which 27 provide 

electrical service.  This expansion was a major factor in park usage increasing by 30%. 

 

The current park office (building #02971) was built in 1977. This 784 gross square foot (gsf) wood frame 

building is outdated, no longer supports the business needs of the public and staff and needs replacement.   

 
This project has been submitted by the WDNR as part of the 2013-2015 State of Wisconsin Capital Budget. 

 

PROJECT BUDGET: 

 
Construction   

Design     

Reimbursables (Geotech, topo survey, utility assessment)*  

Movable Equipment/Other  

DFD Mgt.   

Contingency    

TOTAL  $1,114,800 

* includes $7000 Topo Survey, $7000 Soil Borings, $500 Asbestos Inspection, and $500 WI Department of 

Commerce Fees 

 



PROJECT SCHEDULE:   
 

  A/E Selection     October 2013 

  A/E Contract      November 2013 

  Preliminary Design Submittals April 2014 

  SBC Approval    April 2014 

  Bid Opening    TBD 

  Substantial Completion  TBD 

  Construction Start   TBD 

  Project Closeout   TBD 
 

A/E QUALIFICATIONS: The A/E design firm for this project shall have experience in planning, 

design and construction for public administrative buildings, roads, and parking. 


